

Arup**Sustainability**

Appendix E

**Construction
Management Plan
Outline**

1. Purpose and Scope
2. Control of the CMP
 - 2.1. Approval, Issue and Review
 - 2.2. Revision Status
 - 2.3. Distribution
3. References
4. Project Management System Components
 - 4.1. Management Commitment
 - 4.1.1. Policies
 - 4.1.2. OHS&R policy
 - 4.1.3. Quality Policy
 - 4.1.4. Environmental policy
 - 4.1.5. Training policy
 - 4.1.6. Aboriginal Participation in Construction Policy
 - 4.1.7. Drugs and Alcohol Policy
 - 4.2. Planning
 - 4.2.1. Objectives, targets and KPIs
 - 4.2.2. Business Risk, Environmental Aspects and Impacts & Safety Risk Planning
 - 4.2.3. Project Planning
 - 4.2.4. Legal and Other Requirements
 - 4.3. Management Plan Implementation
 - 4.3.1. Resources
 - 4.3.2. Organisation Structure, Authorities and Responsibilities
 - 4.3.3. Training, Awareness and Competencies
 - 4.3.4. Communication, Consultation and Reporting
 - 4.3.5. Documentation
 - 4.3.6. Document and Data Control
 - 4.3.7. Records Management
 - 4.3.8. Operation (Process) Control
 - 4.3.9. Purchasing
 - 4.3.10. Design and Development
 - 4.4. Checking and Corrective Action
 - 4.5. Monitoring and Measurement
 - 4.6. Incident Investigation, Non-conformance, Corrective and Preventative Action
 - 4.7. Cost Control
 - 4.8. Audits
 - 4.9. Management Review
5. Environmental Management Programme
 - 5.1. Project Background
 - 5.1.1. Site Location
 - 5.1.2. Environmental commitments (SoC)
 - 5.1.3. Work Hours
 - 5.2. Specific Procedures
 - 5.2.1. Air Quality
 - 5.2.2. Dangerous Goods Handling and Contamination
 - 5.2.3. Noise and Vibration
 - 5.2.4. Traffic and Parking Control Management, including:

- Existing Traffic Conditions
 - Traffic Generation
 - Construction Access Arrangements
 - Proposed Timing And Duration Of Works
 - Traffic Impacts
 - Proposed Signs
- 5.2.5. Water Quality, Stormwater and Erosion Control
- 5.2.6. Waste Management
- 5.2.7. Flora, Fauna and Weeds
- 5.2.8. Erosion, Land Surface and Sedimentation
- 5.2.9. Heritage

